SMARTER PROJECT GANTT CHART

PROJECT NAME: STANDARDIZATION OF TENURE OF COORDINATORS THE YOUNG MUSLIMS ASSOCIATION (TYMa)

	OCTOBER				REMARKS
PROJECT ACTIVITIES	1	2	3	4	
1 Survey deployment					National Secretary to deploy the survey to collect data from all zones on the current status of all coordinators
2 Analysis of survey response					National secretary to analyse the survey responses and classify into GOOD STANDING, DUE FOR CHANGE and RED FLAG
3 Review of the analysis					National executive to review the analysis, take decision and suggest action plan
5 Implementation of the review decision					Decisions taken will be implemented by the exco with the support of the BOT and District Leadership
6 Commissioning					Review of the job and closing
7					
8					
9					
10					